SAS Superstructure Rundate 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 8:48AM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
. , , , 04-0120F4
Diary #: 462 Const Calendar Day: 499 D.ate. 16-Oct 2013. Wed.nesday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Di ary: Dispute
General Comments =
| did not inspect today because | was on vacation. FWS work from the night of Tuesday 10/15 to the
morning of 10/16. Mahmoud Khandaghibadi perform the night inspection for Caltrans and signed the extra
work report.
04-0120F4 Bid ltem: 126 0-000-000.126 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Welder INM RICHARD KIIKVEE 400 000 000  4.00 ]
Plumber/Pipefitter ~ INM NARCISO BIAGI 400 000 000  4.00 ]
Plumber/Pipefiter ~ FOR TOM COLOMBO 400 000 000  4.00 ]
Di ary: Dispute
Pipe Testing 126  0-000-000.126 —~
The FWS crew, including Josh Johnson, spent the second half of the shift preparing for the testing of the
4" CA line along the IB barrier of the WB bridge.
CCO-045 Bid Iltem: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
Painter APP EDILBERTO LEON 000 000 000 000 ]
Diary: Dispute
DIP Painting 002 O-IPP-EFA.045 —
Edelbeto Leon spent 4 hours in the paint booth at the CCC yard at Pier 7 applying the 2nd and 3rd finsih
coat of Carboxine 2000 on 5 sections of DIP to be installed between the expansion loop at PP 126 and the
Skyway connection.
He used a 185 CFM air compressor in performance of this work.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 462 Date: 16-Oct-2013  Wednesday

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC

The tow behind port-a-potty and the light tower used in this night's operation will be paid as a monthly
rental under CCO 354.

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Mechanical Piping 001 O0-MSI-EFA.187 —~
The FWS crew, including safety supervisor Bill Beliankoff, worked from a night lane closure of the #5 lane
of the WB bridge from 2130 on the night of 10/15 to 0400 the morning of 10/16. The crew arrived at Pier
7 at 2000 to begin mobilization.
The crew spent the shift finishing the fitting up and welding the off-set connectins between the SAS carbon
steel pipe to that of the Skyway along the north barrier of the WB bridge at Hinge AW. This work was
directed in the response to RFI 3451.
In performance of this work, the crew used a 200 volt welding machine, a 2.4 HP generator, a Werner
2612 Scaffold, and small tools.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter FOR TOM COLOMBO 0.00 0.00 0.00 0.00 D
Diary: Dispute
Change of Character 001 O0-FWS-ELS.354 —~
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